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1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Allied Portable Crane FAT at Sherwood, OR 
iii. Design Review at Anacortes 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns: 

• SSHD Controls – Waiting to see how this issue is addressed by Markey/Systems Interface.  A 
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as 
yet.   
 

Local (topside) Markey Control Panel 
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Aft Control Station Markey Control Panel 

 
 

• Main Deck Vent Closures – Issue remains open.    
• Load Shedding – Awaiting verification that the necessary cables and shut trips have been 

installed. 
• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 

needs to be demonstrated to prove that it can be used in a safe and practical way.   
• Tuff-Mass MLV and Acoustic Tiles – Issue(s) remains open. Nothing new to report. 
• Side & CTD Handling Systems – DCI has positioned the crane’s stowage crutch and the after 

fairlead sheave foundation.  The aft fairlead foundation was move back to its original location. To 
provide the for the necessary wire clearance, the crane’s telescopic boom must also be extended 
approximately 19-inches. The aft fairleads foundation has been shortened to allow the winch wire 
to clear the crane’s jib boom.  Issues still remain as there may still be interferences when using 
the alternate handling device for each winch.   
 
Telescopic Boom 

 

 
 
 
 
 
 

2 
   



  
 

• Emergency Generator Room HiFog- The emergency switchboard is not rate for a space 
protected by water mist. According to the latest interpretation of the rules, Hi Fog may in fact be 
allowable in this space if it is considered full flooding.  Will continue to monitor.  At this time, 
HiFog piping and nozzles have not be installed in this space. 

 

 
 

5.  Sally Ride Progress: 
 

• Sally Ride Electrical – Work continues on the 480-volt switchboard and propulsion drives. 
Electricians have started hook ups in the various control system cabinets throughout the vessel.   
Siemens IO Cabinet 5 – 

 
                                                                                                                              

• Accommodation Spaces – Stainless faced panels are going up in the galley.  A majority of the 
galley equipment and counters has been landed.  Work continues on the foc’sle and 01 deck 
staterooms & P-ways. 
 
Sally Ride Galley 
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• Piping Systems – DCI has started installation hydraulic piping to Allied deck machinery.  

 
 

• TK70-70 Crane – DCI is making the preparations to land the main and jib booms to the turret. 

 
• Sally Ride Stern Frame Foundation Bolts – The bolts were previously installed and torqued 

360-ft lbs.  With the new specifications, the bolts were removed one at a time, lubricated and 
then torqued to 917-ft lbs.  Hardened flat washers were also used with each bolt.   Upon 
competition, each bolt was checked for tightness with torque wrench.  Waiting for verification 
from the yard that no shims were used on Ride.   
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• Armstrong Sliding Watertight Doors – The doors were commissioned and their operation was 
successfully demonstrated to USCG and ABS.  The all of the doors worked smoothly with no 
discrepancies.  Very impressed with the entire evolution.   

 
6.  Call-outs: 
 
No call-outs for Ride this reporting period. 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 
( DR #18 Minutes)(R/ASR) 

115/1 

AGOR27 A008 STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 
AUGUST 2014 Updated)(R/ASR) 

4/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG - Barium Loaded Sulfate (revised))(R/ASR) 

152/1 

AGOR27 A027-
11 

DWG Report - FIRE CONTROL PLAN (AutoCAD) 1/1 

AGOR27 A027-
11 

DWG Report - FIRE CONTROL PLAN (AutoCAD)(R/ASR) 2/0 

AGOR27 A027-
39 

DWG Report - RESILIENT MOUNTED EQUIPMENT 
SYSTEM REPORT ( Resilient Mounted Equipment System 
Report) 

1/1 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-001-3 Fuel Oil 
Service & Purification System Operational Test)(R/ASR) 

217/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 420-002-5 Dynamic 
Positioning System)(R/ASR) 

219/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 313-001-3 24 VDC 
Chargers, Batteries & Alarms)(R/ASR) 

84/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 551-002-3 Start Air 
Compressors Operation, Blowdown & Distribution 
Test)(R/ASR) 

92/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 561-001-3 Steering Gear 
Operational Test)(R/ASR) 

94/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 624-001-2 Watertight 
Hatch/Scuttle Tightness Test)(R/ASR) 

96/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 (Student 
Guide) for Hundested)(DARC REV) 

20/0 

AGOR28 A006-
08 

STD Report - PURCHASE ORDER (PO) INDEX ( AGOR II 
PO Index 1 16 15) 

62/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730859 
SIEMENS)(R/ASR) 

1755/0 
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